

SIAPP Integration — PRD Assessment Report

Date: 2026-05-08 **Repo:** SIAPP - Integration (/Users/ahmadatoka/Documents/SIAPP - Integration/siapp/) **PRD Reference:** docs/PRD-VibeCoding.md

Executive Summary

Domain	Status	Coverage
UI / Pages	Partially built	~37%
Components	Good coverage	~73%
Backend / Lib	Minimal	~8%
Database (Supabase)	Not started	~10%
AI Integration	Not started	~5%
Auth (OTP)	Demo only	~15%
External Integrations	Not started	0%
Overall	Phase 1 Demo	~30%

The integration currently represents a functional **Phase 1 demo UI** — all four role dashboards render with hardcoded/mock data, single-account login is working, and the core navigation structure is in place. However, the real infrastructure (Supabase, OTP auth, AI routing, workflow engine, RLS) is entirely absent.

Per-Role Progress

Dev A — Kadep (Kepala Departemen) · ~45%

Feature	Status	Notes
KPI stat cards (4)	✅ Done	Hardcoded mock data
Tridharma area chart	✅ Done	Recharts, hardcoded
BAN-PT 9 criteria grid	✅ Done	Hardcoded %, no live data
AI insight panel	✅ Done	3 hardcoded insights, mock style
Pending approvals widget	✅ Done	Static list
Kepegawaian page	✅ Done	Dosen table with filters
Akreditasi page	✅ Done	Criteria detail panel + evidence list
Persuratan page	✅ Done	Letter queue
IKU panel	✅ Done	Hardcoded IKU data
Role-aware redirect	⚠️ Partial	Demo login only, no OTP role check

Decision/approval workflow	✗ Missing	No real workflow engine
Live Supabase data	✗ Missing	All data is hardcoded

Dev B — Sekretariat · ~55%

Feature	Status	Notes
Inbox surat (TanStack Table)	✓ Done	Filters, status badges
Buat surat form	✓ Done	Form with fields
AI draft mock + AiDraftBanner	✓ Done	mockAIStream, Accept/Reject UI
Auto-generate nomor surat	✓ Done	B/{seq}/UN1.SIPS0/HM/{year}
3-step approval stepper	✓ Done	Stepper component, static flow
Booking ruang weekly calendar	✓ Done	MiniCalendar component
Notulensi page + form	✓ Done	List + new form
SOP page	✓ Done	Document list
Renstra / Renja pages	✓ Done	Document views
Kalender page	✓ Done	Event calendar
Workflow timeline	✓ Done	Visual stepper
Real workflow engine	✗ Missing	lib/workflow/engine.ts absent
Supabase letter storage	✗ Missing	All data in lib/seed.ts
e-Signature (PrivyID)	✗ Missing	Placeholder only in PRD
WhatsApp notif (Fonnte)	✗ Missing	Not implemented
Email notif (Resend)	✗ Missing	Not implemented

Dev C — Dosen · ~60%

Feature	Status	Notes
Profil card (editable fields)	✓ Done	Inline edit
Publikasi table + Tambah modal	✓ Done	With AI auto-fill mock
Mata kuliah tab + EDOM score	✓ Done	RPKPS status shown
Surat & dokumen tab	✓ Done	List view
Research Proposal Wizard	✓ Done	Session 4 wizard, 4-stage workflow
Proposal index + filter chips	✓ Done	Semua/Penelitian/PkM

Proposal detail view	✅ Done	3-col grid, workflow timeline
AI outline assist	✅ Done	mockAIStream, AiDraftBanner inline
RPKPS generation (AI)	⚠️ Partial	UI present, no real AI call
Live Supabase data	❌ Missing	All data is hardcoded
Submission to real workflow	❌ Missing	Form submits to mock state only

Dev D — Kaprodi · ~65% (estimated — not yet integrated)

Feature	Status	Notes
4 KPI cards (S1/S2/S3 + IPK)	✅ Done	Per PRD
Graduation bar chart (Recharts)	✅ Done	Stacked S1/S2/S3
Kurikulum table + silabus status	✅ Done	
Mahasiswa at-risk table	✅ Done	
EDOM horizontal bar chart	✅ Done	
StatusBadge shared component	✅ Done	Used by all devs
StatCard shared component	✅ Done	Used by all devs
mockAIStream helper	✅ Done	Used by all AI mock features
seed.sql	✅ Done	Source of truth for all seed data
Integration into repo	❌ Not done	Dev D not yet pulled/integrated

Critical Missing Infrastructure

Auth — 15% complete

- ✅ Demo cookie-based session (`siapp_session` , 8h)
- ✅ Middleware guard redirecting to `/login`
- ✅ Logout server action
- ❌ Supabase Auth OTP (`@ugm.ac.id` domain)
- ❌ `profiles.primary_role` lookup
- ❌ Role-aware redirect after verify
- ❌ `/verify` OTP page

Database (Supabase) — 10% complete

- ✅ `lib/supabase/client.ts` and `server.ts` exist (from template)
- ❌ No migrations written (zero `supabase/migrations/` files)
- ❌ RLS not configured on any table
- ❌ `fn_log_audit()` trigger not created
- ❌ `ai_drafts` table not created
- ❌ Seed data exists only as `lib/seed.ts` JS constants, not in `seed.sql`

AI — 5% complete

-  `mockAIStream()` used consistently across all AI features
-  `lib/ai/route.ts` not created
-  No real Anthropic API calls
-  `ai_drafts` table and ADR-006 flow not implemented
-  Model routing (Haiku/Sonnet/Opus) not configured

Workflow Engine — 0% complete

-  `lib/workflow/engine.ts` absent
-  `surat.keluar` workflow not implemented
-  `room_booking` auto-approval not implemented
-  `cuti.pegawai` workflow not implemented
-  All approval flows are UI-only with no state persistence

Audit Log — 0% complete

-  `fn_log_audit()` PostgreSQL function not created
-  No audit triggers on any table

Missing Modules (not started)

Module	PRD Section	Priority
Alumni tracking	Phase 2	Low
Keuangan / budget	Phase 2	Medium
Knowledge System (semantic search)	Phase 3	Low
Admin panel	Phase 2	Medium
Public-facing site	Phase 3	Low
Accreditation Engine (full)	Phase 3	Low

Shared Components Coverage

Component	Status	Location
StatusBadge	 Available (inline copies)	Each dev's own folder
StatCard	 Available (inline copies)	Each dev's own folder
mockAIStream	 Re-exported	<code>lib/mockAIStream.ts</code> → <code>lib/mock-ai.ts</code>
AiDraftBanner	 Inline copies	Not in components/shared/
Toast	 Done	<code>components/shared/Toast.tsx</code>
Modal	 Done	<code>components/shared/Modal.tsx</code>

Priority Recommendations

Priority	Action	Effort
1	Integrate Dev D (Kaprodi + shared setup)	1-2h
2	Wire up Supabase — create migrations, enable RLS	4-6h
3	Replace demo cookie auth with Supabase OTP	2-3h
4	Implement lib/ai/route.ts + swap mockAIStream → real calls	2-3h
5	Create lib/workflow/engine.ts with 3 workflow codes	3-4h
6	Create fn_log_audit() + triggers on all domain tables	1-2h
7	Implement ai_drafts table + ADR-006 Accept/Reject server actions	2h
8	Add Resend + Fonnte notification hooks	2-3h

Report generated by Claude Code on 2026-05-08. Based on audit of /Users/ahmadataka/Documents/SIAPP - Integration/siapp/ against docs/PRD-VibeCoding.md .